



August 24, 2010
File: 02-0775-50-4021/Vol 01

Business & Financial Services Department
Telephone: 604-276-4097
Fax: 604-276-4162

Dear Sir/ Madame,

Re: Addendum #1 - 4021Q - Supply and Installation Gutter and Wall Remediation at South Arm Community Centre

The following change is hereby made a part of the Quote Documents as fully and wholly as if the same were fully set for the therein:

There will be a second pre-bid site visit held on: **Tuesday, September 7, 2010 @ 11:00 am** at: South Arm Community Centre, 8880 Williams Road, Richmond, BC. Bring you business card for attendance recording purposes.

Note the close date has been extended until: **Tuesday September 21, 2010 12:00 noon.**

The deadline for all enquires has been extended until: **Tuesday, September 14, 2010 12:00 noon.** Send all enquires to purchasing@richmond.ca.

The project start date has been postponed to: **Monday, October 04, 2010.**

The project completion and turnover date has been postponed to: **Monday, November 01, 2010.**

See attached for amendment from Roof Tech Consultants Ltd.

Yours truly,

Daianna Panni
Buyer I
City of Richmond

Bidders must sign and include this Amendment with their submission.

Signature, Name and Title

ATTENTION: ALL PLAN HOLDERS

August 23, 2010

**ADDENDUM # 1
CITY OF RICHMOND
SOUTH ARM COMMUNITY CENTRE
8880 WILLIAMS ROAD, RICHMOND, BC
2010 BUILT-IN GUTTER & WALLS RENOVATION
File Ref: 10-331**

Item # 1 Roof Areas # 2, 3, 4 & # 18 - omit 24 G.G.I.B.E. downpipe & change to read: Include in Tender to provide cast iron downpipe from new exterior gutter to existing downpipe.

END OF ADDENDUM



J.P. Jansen, RRO

JPJ/sc (Specs – 10-331 C of R, SACC, Aug. 23/10, Add # 1)